

PROJECT STATUS REPORT	
Project Name	BookExchange
For Week Ending	April 4, 2026
Project Status	[Green ]
Status Description	The project is moving steadily. No issues are apparent. Each member is contributing cohesively.
Activities—During the Past Scrum	
This last Scrum period our Team focused on creating important project documents as well as brainstorming design ideas for website layout. Listed below are the constructed documents. - Stakeholder Register - Project roles and responsibilities document - Project scope document - Project requirements document In addition to these documents, other diagrams and designs were created to assist brainstorming and project organization. - Kanban Project Board - UML diagrams - User Interface sketches and designs. Along with the User Interface designs, a user questionnaire was created to gather feedback from our peers. We will then take this feedback into account to improve our designs.	
Activities—Planned for Next Scrum	
During the next Scrum Period, our team will begin working on our website's code and general design. We will aim to finish the general code which will allow us to spend our final Scrum period to fix any system issues and polish the code and design. Additional activities may be asked for by our project manager, but at this point these are our planned activities.	
Project Issues	
Early in the brainstorming process, we faced an issue in connecting sellers and buyers without revealing personal information while remaining within our project scope. The solution that we came up with to solve this was to implement a function into the website that allows users to send messages to other users through the website. These messages will not be seen live but will be seen as a notification message. An additional page will also be created to view previous messages send and received.	

Project Changes
No project changes have been requested and there are currently no pending requests.